Tennessee Department of Veterans Affairs

Tuesday, August 05, 2008 1:56 PM

Bill Manning Tennessee Veterans Home

680/000-01-2008 $553,000.00 Department Consultant Martin, A. Renovation Special Project

Humboldt-Healthcare Upgrades $0.00 n/a In Progress (Planning Projects & S Design: Departmental Consultant
Construction: Direct Order Contract

680/000-03-2003 $3,503,597.00 Design Consultants, Inc. Martin, A. Renovation & New Construction

Humboldt-Addition & Renov $3,068,170.00 McKinney Construction Co., Inc. Fields, J. Substantially Complete

2 Projects $4,056,597.00 ( Total Budgeted Cost of Projects )

East Tennessee Veterans Cemetery

682/000-01-2004 $119,000.00 Lockwood Greene Engineers, Inc. Johnston, S. Renovation ON HOLD

Knoxville-Chapel HVAC Impro $92,000.00 Edwards, T. Construction Document Phase 11/07/07: Awaiting Federal funds

682/000-01-2006 $1,370,000.00 Pickering Firm, Inc. Finney, B. Renovation

Memphis-Drainage/Erosion Con $869,000.00 Loggins, B. Construction Document Phase 2/20/08: NTP to DDP with full roadbed repair
1/29/08: Added full roadbed repair
1/28/08: #682/000-02-07 was integrated into this project
11/19/07: DDP approved, NTP to CDP authorized
11/07/07: Final CDPs expected 11/12/07
8/28/07: NTP with Additional Services Contract for
electrical conduit relocation authorized, not to exceed
$4,550.00

682/000-03-2006 $10,532,000.00 JV McCarty Holsaple McCarty / Ross F  Finney, B. Planning

Knoxville-Columbarium Preplan $0.00 n/a In Progress (Planning Projects & S

3 Projects $12,021,000.00 ( Total Budgeted Cost of Projects )



Middle Tennessee Veterans Cemetery

682/000-01-2007 $210,000.00 Barry Brechak Architecture + Design Finney, B. New Construction

Nashville-Storage Shed $178,500.00 Edwards, B. Design Development Phase 2/25/08: Review DDP at site
1/14/08: NTP to combined SDP/DDP authorized
12/18/07: Design contract executed
12/06/07: Contract in State signature process
10/04/07: Contract to Designer for signature

682/000-01-2008 $575,000.00 Finney, B. Maintenance

Nashville-Resurface Roads $0.00 SBC Approved - Awaiting Contra

682/000-02-2006 $175,000.00 E Roberts Alley & Associates Inc Finney, B. Renovation

Nashville-Soil Erosion $350,000.00 Edwards, B. Active Construction 4/07/08: Construction NTP issued
3/20/08: Construction Contract executed
3/06/08: Bid Date
2/20/08: PreBid Conference
1/15/08: CDP approved
8/29/07: DDP approved, NTP to CDP authorized
10/10/06: Design Agreement executed

3 Projects $960,000.00 ( Total Budgeted Cost of Projects )
Tennessee Veterans Home

680/000-01-2005 $1,631,950.00 Johnson + Bailey Architects P.C. Martin, A. Renovation

Murfreesboro-Renov & Repairs $1,023,000.00 LaVine Design & Construction,Inc Patteson, G. Active Construction

680/000-02-2003 $3,612,000.00 Johnson + Bailey Architects P.C. Martin, A. Renovation & New Construction  Awaiting Designer Closeout

Murfreesboro-Addition & Reno $2,945,000.00 Carden Company, Inc. Edwards, B. Construction Closed Out As of 7/30/08, Designer not closed out.

Budgeted - FY 06/07 $14,000,000.00 Finney, B. New Construction ON HOLD

Clarksville-New Facility $0.00 Awaiting SBC Approval

3 Projects

$19,243,950.00 ( Total Budgeted Cost of Projects )

Department Totals:

11 Projects Valued at $36,281,547.00

( Total Budgeted Cost of Projects )
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